
Project Management Systems

l EM PDRI Guidance
l Project Execution Plans
l Acquisition Strategies/Plans
l Risk Management Plans
l Performance Baselines
l Baseline Change Control
l Cost Analysis to include Contingency
l Schedule Analysis


